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Minutes: DSS-13 Weekly Meeting on 7-14-08

DSS-13 Antenna Activities: 
- Gary is out of his office. The meeting was held with R. Rees and P. Dendrenos.
- The S/X LNA service work at CMF has been completed. Thanks to the great support from
GDSCC staff. The LNA has been installed back at DSS-13 position 2. The DSS-13 staff and A.
Freiley performed performance test on 7/14 and 7/15. There is no official report. However
preliminary observation of the data for the Top and gain stabilities look very good. More test
is needed. 

Full Sky 4th Order Pointing Model: Discussed with D. Rochblatt on 7/15/08. David needs
to talk to Phil Withington before they can commit the date that they will go to DSS-13 to
continue working on the pointing model. I will follow up with David on the schedule and plan.
 
DSS-13 Remote Operations: Nick Hovanessian, Jeff Frazier and I will be at GDSCC on
7/17/08 to work on DSS-13 and DSS-28 surveillance cameras. 

Bandwidth and Band-limit of Ka-band System: Still have not got the confirmed dates
from M. Franco to go to DSS-13 for the test. It is expected to be during the week of 7/21/08 -
7/25/08. 
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